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1. Introduction 
 

The Rural Value Chains Project (RVCP) is a component of the Feed the Future Initiative (FtF) 
currently implemented under Cooperative Agreement 520-A-12-00004 subscribed on May 31, 2012 
between the National Coffee Association (ANACAFE) and the United States Government Agency for 
International Development (USAID).  
 
Project implementation is the responsibility of a Consortium with ANACAFE as the lead institution 
before USAID. In addition to ANACAFE, the Consortium includes the Guatemalan Confederation of 
Cooperatives (Confederacion Guatemalteca de Federaciones de Cooperativas – CONFECOOP) 
represented by the Guatemalan Federation of Agricultural Cooperatives of Coffee Producers 
(Cooperativas Agricolas de Productores de Cafe de Guatemala –FEDECOCAGUA) together with the 
Guatemalan Federation of Agricultural Cooperatives (Federacion de Cooperativas Agricolas de 
Guatemala – FEDECOAG) and the Integrated Federation of Handicraft Producer Cooperatives 
(Federacion Integral de Cooperativas de Produccion Artesanal -ARTEXCO); the Coffee Grower 
Foundation for Rural Development (Fundacion de la Caficultura para el Desarrollo Rural – FUNCAFE) 
and the FUNDASISTEMAS Foundation.  
  
 The objectives of the Project include:  

 Reduce poverty and malnutrition rates throughout 21 municipalities in the provinces 

(departamentos in Spanish) of Huehuetenango and San Marcos1 by improving income among 

small-scale producer members of the rural value chains for coffee, horticulture and handicrafts. 

 

• Produce deep-rooted behavioral changes among producers and their families to ensure that 

improved income remains sustainable and ensures improved nutrition over the short, medium 

and long terms. 

 

Consortium organizations joined forces to achieve RVCP objectives by implementing activities under 

each of the components listed below. 

I. Improved competitiveness along the rural value chains;  

II. Greater participation in rural value chains; 

III. Improved agricultural productivity;  

IV. Increased trade and access to markets (private consolidator); Note: Implementation of this 

component was excluded from the USAID-ANACAFE cooperative agreement and included under 

those for another project with objectives similar to those of RVCP being implemented by a second 

consortium throughout municipalities in Quetzaltenango, Totonicapan and Quiche; 

V. Increased productivity of food and improved usage, and 
VI.  Improvements in the handicrafts value chain. 

                                                           
1 Huehuetenango: Jacaltenango, Chiantla, San Sebastian Huehuetenango, Todos Santos, Santa Cruz Barrillas, Cuilco, Concepcion 
Huista, San Antonio Huista, La Libertad and La Democracia. 
 San Marcos: El Rodeo, San Rafael Pie de la Cuesta, San Lorenzo, San Pablo, Tajumulco, Nuevo Progreso, Sibinal, San Miguel 
Ixtahuacan, Tejutla, San Marcos and San Pedro Sacatepequez. 
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In addition to each of the above components, RVCP is undertaking activities across crosscutting 
issues, as follows.  
1. gender; 

2. environmental mitigation;  

3. entrepreneurial development; 

4. financial services;  

5. communications (information), and  

6. engaging with local and central governments (political dialogue).  

 
The Project Implementation Unit (UIP in Spanish) is responsible for implementing RVCP in 
compliance with the terms and conditions stipulated in the Cooperative Agreement between 
ANACAFE and USAID. The UIP was also responsible for designing and promoting a participatory 
process to draft the RVCP Year Two Work Plan currently in effect for the period between October 1, 
2013 and September 30, 2014. 
 
The USAID-ANACAFE Cooperative Agreement stipulates that the Project submit three quarterly 
reports during each year of RVCP implementation (for the periods from October to December, 
January to March and April to June) together with one annual report (to cover the period from 
October to September of the following year). The reports must include a narrative description of 
activities during the period and describe progress to date toward RVCP expected results and 
indicator targets.  
 
To that end, the UP drafted the current progress report to cover the third quarter of RVCP Year Two 
implementation (April 1 through June 30, 2014). The technical teams from ANACAFE, 
FEDECOCAGUA, FEDECOAG, ARTEXCO, FUNCAFE and FUNDASISTEMAS provided the UIP with input 
for the report. 
 

 

2. RVCP Implementation Context  
 The Project worked in San Marcos this quarter with 23 producer groups in San Pablo, San Jose El 

Rodeo, San Rafael Pie de la Cuesta, Tajumulco, Sibinal, Nuevo Progreso, San Miguel Ixtahuacan, 
Sipacapa  and San Pedro Sacatepequez. Four of these groups were co-operatives, 11 were 
associations, two were entrepreneurial associations (ECAs in Spanish) and six were work groups 
(GATs in Spanish).  Grower group membership totals 1,626 of which 85% (1,382) are men and 
the remaining 15% (244) are women.  Members have a total of 2,029 manzanas (unit of land 
measurement) planted with coffee, about 1.33 manzanas per person. Ten of the grower groups 
(43%) are growing their coffee organically, are certified and are accessing specialty markets.  
The members of 18 of the grower groups are from the Mam ethnic group and members from 
another organization are primarily Sipakapense.  

 ANACAFE worked in Huehuetenango over the reporting period with 30 small grower groups 
(two co-ops, 13 associations and 15 GATs) totalling 2,388 members to date. Of these, 1,927 are 
men (81%) and 461 are women (19%). Most of these producers are from the Mam, Qanjobal 
and Popti ethnic groups. Women and youth are found in board positions throughout 30% of the 
organizations (9). The grower groups are located in Santa Cruz  Barillas,  La Libertad, Cuilco, La 
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Democracia, San Antonio Huista, Union Cantinil, Jacaltenango, Concepcion Huista and Todos 
Santos Cuchumatan. 
 

 FEDECOCAGUA worked with 28 coffee co-ops this quarter (nine in the province of San Marcos 
and 19 in Huehuetenango) to benefit a total of 2,750 members. Of these, 2,301 (84%) are men 
and the remaining 449 (16%) are women. The co-ops are growing coffee on 3,870.61 hectares, 
of which 661.59 hectares (17%) are organic and 3,209.02 hectares (83%) are conventional 
plantations. The 28 grower groups produced 8,400,000 pounds of export-quality coffee. 
Eighteen (64%) of the grower groups are certified through one or more organizations --Utz 
Certified, Rainforest Alliance, organic production (NOP USDA, EU, JAS), Starbucks C.A.F.E 
Practices or FLO Fair Trade.  
 

 The members of the coffee producer groups in Huehuetenango and San Marcos working with 
RVCP are low-income farmers who make their living primarily from the sale of agricultural 
products (of which coffee represents between 80-90%). A very small percentage supplements 
income by providing labor on coffee plantations in the vicinity. It is well known that illiteracy 
rates are very high among most small-scale coffee producers. This situation further constrains 
their access to jobs.   
 

 The problems stemming from the fact that most of the RVCP coffee producer groups are from 
low-income communities are further aggravated by the effects of coffee rust disease. The 2013-
2014 crop is estimated at about 35% lower yields and an already precarious situation will be 
made worse by low prices on international coffee markets. As a result, the grower groups are 
even more vulnerable to food insecurity and more likely to migrate to other parts of Guatemala 
or southern Mexico in search of a livelihood.  
 

 Of the 12 grower groups that FEDECOAG worked with this quarter under RVCP (eight co-ops and 
four associations), there are a total of 889 horticulture producers (264 women equivalent to 
30% of the members) from 85 communities located throughout Huehuetenango (seven groups) 
and San Marcos (five groups). The remaining 70% of the membership are men (625). The 
growers plant potatoes, carrots, snow peas, sweet peas, lima beans and other vegetables. A 
portion of their crop is sold at local markets and another portion is sold to agro-export 
companies. 

 
 During the current reporting period, ARTEXCO worked with 20 producer groups. Technicians 

provided training or technical assistance to a total of 369 persons (95% women). The artisans 
are from 30 communities throughout six municipalities in Huehuetenango and three 
municipalities in San Marcos. 
 

 Public education in most communities throughout Huehuetenango and San Marcos is limited to 
elementary school and electricity is not yet available in 100% of the communities. About 70% of 
the roads in those areas are in poor condition year around –again negatively impacting 
transportation costs to take their goods to market or to procure agricultural supplies.  
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 Rainfall was heavy during the reporting period throughout the RVCP target area with a 
significant impact on the family and school garden plots. Furthermore, roads were significantly 
damaged by  landslides and runoff this quarter, again hampering FUNCAFE field work.  
 

 FUNCAFE launched food and nutritional security activities this quarter in the municipality of 
Santa Cruz Barillas, Huehuetenango. FUNCAFE leveraged the work carried out by ANACAFE and 
FEDECOCAGUA under RVCP to select the members from co-ops and associations in the area. 
Communities are widely scattered throughout the municipality and coffee grower groups tend 
to be small in numbers.  As a result, FUNCAFE prioritized work in communities with at least 20-
25 members that qualify for the activities on food and nutritional security.  This decision was 
instrumental to make efficient use of limited resources and produce optimal results in the 
selected communities.  
 
 

3. Obstacles and Mitigation Measures   
 

 The presence of coffee rust disease (Hemileia vastatrix) in Guatemala and its spread to higher 

altitudes is a constant cause for concern among coffee producers. ANACAFE projections in January 

2014 estimated that the disease had spread on average to 46% of coffee plantations nationwide and 

to about 40% of the crops in the RVCP target area. Ageing coffee plantations further complicate the 

effects of the disease. The economic life cycle of a plantation is estimated at about 25 years, yet 

close to 60% of coffee plantations in Guatemala are at least 15 years old. 

 

 The spread of coffee rust disease posed a significant obstacle this quarter to some RVCP 

implementation activities, particularly those designed to increase production and provide additional 

income for producers along the coffee value chain.  

 

To mitigate the effects of this obstacle, RVCP continued to work with coffee grower groups to 

access funds under the Trust Fund for the Guatemalan Coffee Sector, either individually or as a 

group. Furthermore, ANACAFE and FEDECOCAGUA technicians closely monitored the status of 

coffee rust disease in support of programs to eradicate the disease.  

 

 Some of the RVCP coffee and handicraft producer groups in San Marcos and Huehuetenango 
speak separate languages; a fact that hampers effective communication by Project technicians. 
The Project has been successful in mitigating the language obstacles by calling on some of the 
members as interpreters. 
 

 Some of the problems facing the Project can be attributed to the organizational maturity of 
producer groups. The problems include a lack of attendance at workshops organized by 
FUNCAFE, the incorrect use of supplies by families, non-compliance with field activities, etc. In 
mitigating these effects, FUNCAFE is more closely communicating with the RVCP Consortium 
technicians responsible for organizational strengthening to request additional support in 
addressing these problems. 
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 The lack of electrical power in many parts of the RVCP target area limits the use of technology, 

equipment and tools.  FEDECOCAGUA addressed this by procuring generators to install in some 

of the co-op offices (including surge protectors).  

 

 

4. Activities and Progress toward Results 
 

4.1  General: 
 

 RVCP scheduled its first environmental audit from June 2-6, 2014. Project technicians joined the 
audit team to visit eight organizations, as follows:  

 El Esfuerzo horticulture producers in San Pedro Sacatepequez, San Marcos; 

 Cooperativa Entre Rios and Asociacion Comunidades Unidas (coffee grower groups) in 
Tajumulco, San Marcos; 

 GAT La Lima (coffee growers) in San Miguel Ixtahuacan, San Marcos; 

 Cooperativa Esquipulas and Cooperativa San Jose El Obrero (coffee growers) in La Libertad, 
Huehuetenango, and 

 Cooperativa Tajumulco and GAT Buenos Aires (coffee growers) in Union Cantinil, 
Huehuetenango. 

 
 FUNCAFE  hired two staff members to provide technical follow up with families in Santa Cruz 

Barillas, Huehuetenango. In addition, technical staff from other RVCP Consortium institutions 
received technical support to strengthen capacity regarding food and nutritional security.  The 
Project team also distributed educational material and began providing supplies, such as filters, 
seeds and stoves, to producer organizations working with FEDECOAG  and ARTEXCO.  
 

 As part of the activities covered by the MOU between RVCP and the USAID Project on Climate, 
Nature and Communities in Guatemala implemented by The Nature Conservancy, Project  
technical teams participated in a workshop on adapting to climate change April 23-25, 2014.  
 

 RVCP technicians participated in the Second Latin American Workshop on Biologics organized by 
AGREQUIMA. The workshop provided team members with the knowledge base to implement 
the techniques among producer groups, particularly in regard to treating chemical residue.  
 

 RVCP technicians participated in training workshops on safe use and handling of pesticides. The 
workshop was taught by a consultant hired by the UIP to implement activities under the Work 
Plan pertaining to safe pesticide use. 
 

 ARTEXCO technicians participated in a training activity organized by FUNDASISTEMAS regarding 

the content under SIDEM Phase 2 (strengthening administrative management). The training 

included a handbook.   
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 FUNDASISTEMAS began working on the conceptual framework and on designing the digital 

platform to eventually market the products supplied by all three RVCP value chains. 

 In order to increase knowledge base, exchange experiences and information plus promote 
greater coordination, one of the FUNDASISTEMAS facilitators implementing SIDEM participated 
in a regional workshop on “Sustainable Impact” organized jointly by Project Concern 
International (PCI), the Technical and Operational Performance Support Program and USAID. 
The event took place in Guatemala City from May 26-28, 2014. 
 

 Project staff completed the procurement process for laboratory equipment required for soil, 
water and vegetable matter analysis to be installed at the facilities built by FEDECOAG in San 
Sebastian, San Marcos. The laboratory will serve horticulture producers throughout the western 
region of Guatemala.  
 

 FEDECOAG began to coordinate efforts with Counter Part International to work together on 
project implementation activities.  Technicians organized joint field visits to potato seed 
production sites in San Marcos and shared RVCP technology regarding laboratories, macro-
tunnels and open field planting. 

 
 

4.2  Components 
 

4.2.1 Component 1: Improved Competitiveness along the Value Chain 

 ANACAFE (coffee value chain) 
 

 Increased Yields 
ANACAFE technicians organized technical assistance for RVCP grower groups in drafting 
their agricultural management plans, with emphasis on interpreting soil analysis, 
fertilization and soil amendments; tissue management; shade management; integrated 
coffee rust disease management and soil conservation. 
 
RVCP teams working in Huehuetenango advised growers to use disease resistant plants 
when renewing their coffee plantation. To this end, the Project established ten nurseries 
using Sarchimor  and Catimor varieties (250 pounds of seed donated by ANACAFE) to 
produce 250,000 seedlings that will be planted next season.  
 

 Plantation Renewal  
During the reporting period, a total of 574 members from 14 coffee grower groups renewed 
39. 6 hectares of plantations seriously damaged by coffee rust disease.   
 
Coffee seedlings of the Sarchimor variety grown at the nurseries established with RVCP 
assistance (using seeds donated by ANACAFE) were used to renovate 35 hectares of 
plantations in Huehuetenango.   
 

 Improved Post-harvest Handling 
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Four coffee grower groups in San Marcos (Cooperativa Entre Rios, Asociacion Media Cuesta, 
Asociacion de Desarrollo Integral Buenos Aires –ADIBA- and Asociacion de Pequenos 
Caficultores Mayas Mames –APECAFORM) participated in eight training workshops on 
quality control during wet mill processing and appropriate waste product management 
(pulp and waste water). A total of 57 growers from RVCP beneficiary organizations 
participated in the training.  
 
Efforts to monitor the quality of the 2012/2013 crop included 20  coffee tasting reports for 
an equal number of RVCP producer groups in Huehuetenango.  The reports will enable 
growers to note quality issues and take corrective measures. 
 
Technicians completed diagnostic assessments on wet mill processing facilities for five RVCP 
grower groups in Santa Cruz Barillas, Huehuetenango. 
 

 Increased Income  
Over the reporting period, two organizations in San Marcos, GAT El Cafetalito and 
Asociacion de Pequenos Productores Agricolas “Entre Cerros”, successfully sold 100,000 
pounds of coffee for revenues of GTQ700,000.00.  
 
Four GAT groups in San Miguel Ixtahuacan (La Lima, Legual, La Pena and Siete Platos) 
provided a total of 14 sample lots to compete in the Cup of Excellence. The sample scored 
82.05 and successfully sold on the local market at prices 29% higher than those quoted on 
the commodities market in New York for that date. The sale marked the first attempt at 
marketing coffee produced by a grower association with profits of GTQ5,213.50. The 
Marketing Committee for the association was approved by the general assembly to 
distribute the profits as follows: 25% toward capitalization, 55% distributed among the 
growers that contributed their coffee to the 3,000 pound lot and 20% as a bonus for those 
whose coffee scored higher during tasting. 
 
In addition, Asociacion de Pequenos Productores Agricolas “Entre Cerros” in San Pedro 
Sacatepequez, San Marcos prepared a lot of 3,000 pounds of parchment coffee for the Cup 
of Excellence competition.  The lot scored 86.23, making it eligible to compete at the 
international level.  Furthermore, the association was selected as an ANACAFE supplier of 
volcanic San Marcos beans and will be used for the Guatemala regional blends sold on both 
domestic and international markets.  
 
Improved Technologies or Management Practices 

 ANACAFE technicians working in San Marcos implemented activities this quarter for RVCP 
grower groups working on adaptation to climate change. Activities covered the following:  
 crop genetics:  disease-resistant varieties; 
 soil conservation;  
 pest management (integrated management for coffee borer beatle using ethological 

controls), and 
 integrated coffee rust disease management. 

 
Technicians worked with a total of 364 growers (240 men and 24 women) to implement the 
practices listed above on 104.89 hectares of coffee plantations.  
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In providing technical assistance to promote improved practices or technology, ANACAFE 
organized 74 training events in San Marcos, including modules for follow up on the 
certification courses for modern coffee production, human resourcesmanagement, effective 
organizational management and post-harvest techniques.  A total of 965 members from the 
23 RVCP beneficiary organizations attended the training. Of these, 728 (75%) are men and 
237 (25%) are women. Table 1 summarizes the training activities. 
 
Furthermore, ANACAFE technical assistance to growers in Huehuetenango led to improved 
genetics on 36.57 hectares as a result of planting disease-resistant Sarchimor varietals.  The 
improvement will benefit producers from nine organizations.  
 

TABLE 1 
SAN MARCOS TRAINING ACTIVITIES 

 

Organization 
Training 
Events 

Participants 

Men Women Total 

GAT La Lima 5 105 42 147 

GAT La Pena 9 130 49 179 

GAT Legual 7 64 39 103 

GAT Siete Platos 7 42 38 80 

Asociacion de Caficultores y Agricultores de Sipacapa 
(ACAS) 

2 22 6 28 

Cooperativa Integral Agricola Nuevo Eden, R. L. 5 10 8 18 

Asociacion Campesina Unidos Por la Paz y el Desarrollo 
Integral  Comunitario (ACUPDIC) 

2 53 5 58 

Cooperativa Integral Agricola Nuevo Porvenir, R. L. 3 33 3 36 

Empresa Campesina Asociativa Emanuel 4 25 2 27 

GAT San Luis 1 12 0 12 

GAT El Cafetalito 3 15 0 15 

Asociacion de Pequenos Productores Entre Cerros 
(APAECE) 

3 10 0 10 

Empresa Campesina Asociativa Nueva Escocia 5 28 3 31 

Asociacion de Proyectos Fronterizos (APROFRO) 3 29 1 30 

Asociacion Civil de Pequenos Productores Agricolas Flor 
del Cafe 

2 21 7 28 

Asociacion de Productores de Cafe de Media Cuesta 3 13 3 16 

Cooperativa Integral Agricola La Igualdad 1 22 4 26 

Asociacion de Desarrollo Integral Buenos Aires 3 17 4 21 

Asociacion de Pequenos Caficultores Organicos Mayas 
Mames 

4 26 2 28 

Cooperativa Integral Agricola  Entre Rios 2 15 5 20 
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Asociacion Civil de Pequenos Agricultores Comunidades 
Unidas 

2 19 9 28 

Asociacion Civil de Pequenos Productores de Cafe 
Liberacion 

1 17 7 24 

Total 74  728  237  965  

 
ANACAFE provided technical assistance to 30 RVCP grower groups in Huehuetenango, 
including 59 field visits to draft 24 tissue management plans, 20 fertilization programs, eight 
shade management plans, four nursery and seedling management plans and four plans on 
integrated disease management for coffee rust.   
 
The technical assistance in Huehuetenango also included field supervision, residential visits, 
coordination meetings and outreach meetings for a total of 45 events with participation by 
528 coffee growers (86 women and 442 men) from 24 producer groups. 
 

 Employment Generation  
The process to renew coffee plantations in San Marcos led to 115 new jobs (103 filled by 
men and 12 filled by women).  

 
 

 FEDECOCAGUA (coffee value chain) 
 

 Increased Yield 
FEDECOCAGUA worked with 28 coffee producer groups on improving yields for the 

2013/2014 crop. Average yields were low for this harvest --about 2,170 pounds per hectare. 

Low yields are considered to be the result of the prevalence of coffee rust disease.  

 

RVCP technicians from FEDECOCAGUA worked this quarter to provide technical assistance 

designed to increase next year´s crop yield for the 28 beneficiary organizations (9 in San 

Marcos and 19 in Huehuetenango). A total of 2,750 coffee producers received assistance on 

the following subjects:   

a. soil conservation;  

b. shade management;  

c. integrated pest and disease management; 

d. appropriate use of chemicals for disease management;  

e. plantation renewal, and  

f. use of soil amendments, fertilization, composting and waste product management.  

 
Improved Technologies or Management Practices 

  Project specialists worked with 15 co-ops to draft development plans for the FLO award 

and the FLO Fair Trade certification.  
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 Technicians provided assistance to prepare employment contracts for permanent staff 

employed by each of the grower groups.  

 

 As required for the FLO award, technicians worked to obtain tax filing summary 

statements for 15 co-ops.  

 

 Technical staff completed internal inspections on compliance with fair trade criteria for 

Agua Dulce, Nuestro Futuro and Pena Roja co-ops. 

 

 Project staff reviewed and distributed regulations and bylaws for Agua Dulce, Nuestro 

Futuro and Pena Roja. co-ops.  

 

 The Project reviewed and assessed accounting statements to ensure accuracy. 

 

 Technicians implemented handbooks and manuals on management and board 

procedures and operations.  

 

 Post-harvest Handling  
Technicians worked on implementing industrial safety measures at wet mill facilities and 

promote the use of coffee waste products for composting. 

 Increased Income  
 One of the Project´s accomplishments this quarter included the fact that some of the 

organizations certified under Fair Trade received recognition for their productivity and 

quality.  The recognition included a prize of US$6.00 for every 100 pounds of green 

coffee exported. To wit, RVCP co-ops in Huehuetenango and San Marcos working with 

FEDECOCAGUA exported a total of  3,752,500 pounds of green coffee for a total prize of  

US$ 221,674.00.  

 

 Table 2 summarizes the co-ops working under FLO certification and includes the FLO 

awards. 

 

 FEDECOCAGUA technicians worked this quarter with Cooperativa San Jose El Obrero to 

submit a loan application for GTQ 2,000,000.00 with the Trust Fund for the Guatemala 

Coffee Sector.  

 

 FEDECOCAGUA provided six co-ops with financing as summarized in Table 3.   
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TABLE 2 

RVCP CO-OPS AND FLO AWARDS 

 Co-Op 
Flo Award for Productivity and 

Quality  

FLO CERTIFIED ORGANIC COFFEE  

1. Cooperativa San Pablo GTQ 48,240.74 

2. Cooperativa 21 de Octubre GTQ 96,127.08 

3. Cooperativa Comunidades Unidas GTQ 39,096.23 

4. Cooperativa La Bendicion GTQ 25,223.80 

5. Cooperativa La Esperancita GTQ 17,093.95 

6. Cooperativa Chojzunil GTQ 47,417.43 

FLO CERTIFIED COFFEE 

7. Cooperativa San Jose el Obrero GTQ 315,141.50 

8. Cooperativa Tajumuco GTQ 360,076.47 

9. Cooperativa San Pedro Necta GTQ 162,113.34 

10. Cooperativa Todosanterita GTQ 168,936.83 

11. Cooperativa El Porvenir GTQ 45,080.49 

12. Cooperativa Rio Limon GTQ 7,192.67 

13. Cooperativa Nuestro Futuro GTQ 163,534.83 

14. Cooperativa Pena Roja GTQ 138,647.11 

15. Cooperativa Hoja Blanca GTQ 95,133.00 

TOTAL FLO PRIZES GTQ 1,729,055.47 

 
 
 



12 

 

 
 
 

TABLE 3 

FEDECOCAGUA FINANCING 

 

 Co-op Total Financing 

1 Organizaciones Cocolense, Chojzunil y Union Coataneca GTQ 2,000,000.00 

2 Cooperativa Agua Dulce GTQ 300,000.00 

3 Cooperativa Hoja Banca GTQ 500,000.00 

4 Cooperativa Pena Roja GTQ 600,000.00 

5 Cooperativa Nuestro Futuro GTQ 700,000.00 

6 Cooperativa San Jose El Obrero GTQ 500,000.00 

 TOTAL GTQ 4,600,000.00 

 
 

 Employment Generation  
A total of 580 new jobs were created as a result of RVCP implementation activities this 

quarter through FEDECOCAGUA. Of these, 28 (5%) were filled by women and 552 (95%) 

were filled y men.  Formal jobs were created in the areas of fertilization (35 positions) and 

re-planting (43 positions). The rest of the jobs are for 92 full time workers and 410 members 

of the brigades or inspector positions.  

 

 Improved Technologies or Management Practices 
 RVCP technical assistance to small scale growers from 28 organizations working with 
FEDECOCAGUA in San Marcos and Huehuetenango included a strong training component as 
summarized in Table 4.  
 

TABLE 4 

RVCP TRAINING UNDER FEDECOCAGUA 

 

 Training Topic Participants 

1 
Responsible Use and Handling of Pesticides (for qualified members 

of the phyto-sanitary brigades)  
303 

2 GPS 17 

3 
Coffee rust disease controls  

 
180 

4 Use and Maintenance of Spraying Equipment  16 
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5 FLO Awards 180 

6 Integrated Pest Management  277 

7 Plantation Renewal  110 

8 Soil Conservation  618 

9 Using Dangerous Chemicals  107 

10 Labor Conditions  115 

11 Personal Protection Equipment  25 

12 Soil Conservation  26 

13 Internal Management Systems  12 

14 Social and Environmental Policies  12 

15 Coffee Plant Nutrition  8 

16 Productive Tissue Management  30 

17 Soil Sampling  20 

18 Board Member Responsibilities and Duties  85 

19 Co-operativism  120 

20 Soil and Water Conservation  123 

21 
Environmental Mitigation Plan Training for RVCP/FEDECOCAGUA 

Technicians  
11 

22 Fair Trade Criteria (El Porvenir and Agua Dulce co-ops) 12 

23 FUNDASISTEMAS Certification Course on Governance  17 

 TOTAL PARTICIPANTS 2,424 

 

 

 FEDECOAG (horticulture value chain) 
     

 Controlled Conditions  
RVCP implementation activities include FEDECOAG promoting the use of macro-tunnels and 
drip irrigation systems as an experimental approach to horticulture diversification.  The 
technology enables producers to grow crops year round, minimize production costs, 
improve quality and reduce the use of chemical pesticides to increase their overall income.   
 
To that end, technicians worked this quarter to implement the use of 144 macro tunnels to 
benefit 60 growers. The use of macro-tunnels included a training activity of their 
construction, use and maintenance, including production plans with controlled conditions 
for tomato, bell pepper, potato and potato seed crops.  
 

 Crop Areas under Controlled Conditions  
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FEDECOAG promoted the use of macro-tunnels to plant 1.61 hectares of tomatos, bell 
peppers, potato and seed potato crops. Technicians provided technical assistance and 
training to ensure producers reap high quality and high yield crops.  
 
Improved Technologies or Management Practices 

 FEDECOAG provided training and technical assistance for horticulture production under 
controlled conditions.  A total of 60 grower participated in the training on tomatoes, bell 
peppers, potatoes and potato seed production using macrotunnels and drip irrigation 
systems over 1.61 hectares.  
 
FEDECOAG technicians also trained 48 growers from four horticulture groups on how to 
sample their soils prior to fertilization.  To that end, the team took 48 soil samples and 
developed their respective fertilization plans for potato, pea and lima bean crops.  
 

 Increased Income 
FEDECOAG worked with three producer groups exporting their vegetable crops. The groups 
in Huehuetenango (Cooperativa Nueva Esperanza in San Sebastian, Cooperativa San Bartolo 
in Chiantla and Asociacion ADAT in Todos Santos Cuchumatan) are currently marketing their 
products (snow peas, lima beans and sweet peas) through four agro-export companies (San 
Juan Agro Export, Grupo CEIS, SIESA and Grupo ALIAR).  
 
As a result, the three organizations received combined total revenues of GTQ 2,880,918.29 
(see Table 5). The pea crops sold for GTQ3.16/lb. and lima beans for GTQ1.65/lb to benefit a 
total of 454 producers (372 growing peas and 82 growing lima beans). 
 

 Good Agricultural Practices (GAPs)  
FEDECOAG continued to provide training and technical assistance this quarter on the use of 
GAPs, as follows:  
➢ Correct use of products to protect crops;  
➢ Use and management of water resources;  
➢ Use of phytosanitary products;  
➢ Harvesting, storing, packaging and transporting; 
➢ Record and document production; 
➢ Crop rotation;  
➢ Fertilizing based on soil sampling and lab tests;  
➢ Environment; 
➢ Traceability, and 
➢ Safe use and handling of chemical containers. 
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TABLE 5 

INCOME FOR THREE HORTICULTURE PRODUCER GROUPS 

Producer Group Crop 

Amount to 
Market 

 (in pounds) 
 

Sale Price 
(in GTQ) 

Total Sales 
(in GTQ) 

Cooperativa La Nueva 
Esperanza 
(San Sebastian H) 

sweet peas 215,229 679,708.56 840,146.22 

snow peas 49,883 160,437.66 

Cooperativa San Bartolo 
(Chiantla) 

snow peas 41,200 123,865.80 1,314,152.57 

sweet peas 360,000 1,190.286.77 

Asociacion ADAT 
(Todos Santos) 

lima beans 247,810 408,886.50 726,619.50 

snow peas 100,549 317,733.00 

TOTAL EXPORT SALES  2,880,918.29 

 

 

 Employment Generation 
RVCP activities this quarter led to a total of 321 new jobs in export crops (peas and lima 
beans) and production for the local market (potato and potato seed).  
 

 New Export Crop  
This quarter, FEDECOAG technicians set up a pilot effort to produce green beans. The team 
is currently evaluating the financial and technical results.  
 

 Mid-level and Final Processing  
In order to process their snow pea and sweet pea crops, members of Cooperativa San 
Bartolo in San Sebastian Huehuetenango created 60 jobs for women during peak harvest 
season.  Processing jobs pay GTQ 0.35 per pound of sweet peas and GTQ0.50 per pound of 
snow peas.  

 

 

 ANACAFE, FEDECOCAGUA, FEDECOAG, ARTEXCO and FUNDASISTEMAS (Progress toward 
SIDEM implementation)  

 FUNDASISTEMAS promoted the use of SIDEM among RVCP producer groups, including 
coordination meetings with technicians from FEDECOCAGUA, FEDECOAG, ARTEXCO and 
ANACAFE.  
 

 FUNDASISTEMAS provided follow up to develop the online diagnostic tool which is key 
to SIDEM implementation.  Technicians also uploaded data for 12 coffee producer 
groups working with FEDECOCAGUA, dividing the groups into Category B (four) and 
Category C (eight).  
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 FUNDASISTEMAS joined forces with ARTEXCO to review the preliminary draft of the 
SIDEM handbook on strengthening administrative management and ensure that it 
meets the needs of the Project.  

 

 FUNDASISTEMAS prepared the material required by FEDECOCAGUA, FEDECOAG, 
ARTEXCO and ANACAFE technicians to apply the Governance Handbook (SIDEM Phase 
1), as follows: 
- studies program; 
- Governance Handbook;  
- five mandatory reading handouts;  
- binders to file training products, and  
- CDs containing digital versions of the above.  

 

 FUNDASISTEMAS distributed the Governance Handbook and the studies program 
among 42 technicians from the consortium organizations, as follows: FEDECOCAGUA 
(16),  ANACAFE (16), ARTEXCO (5) and FEDECOAG (4).  FUNDASISTEMAS distributes the 
material as part of its SIDEM methodology certification process.  
 

 FUNDASISTEMAS provided technical assistance to FEDECOAG staff to implement SIDEM 
with three horticulture producer groups (Asociacion de Desarrollo Social Ixchiguanense 
– ADESI- in Ixchiguan, Grupo de Productores de Semilla de Papa La Comarca in San Jose 
Ojetenam and Asociacion de Desarrollo Integral Piedra de Fuego –ADIPI- in 
Comitancillo). 
 

 ANACAFE trained board members and associates from eight RVCP coffee producer 
groups in San Marcos on the SIDEM methodology. The training was designed to increase 
participants´ knowledge base regarding the methodology and to encourage team work 
to strengthen the entrepreneurial capacity within each of their organizations.  
 
The following organizations participated in the training activity: Asociacion Civil de 
Pequenos Agricultores Flor del Cafe; Asociacion de Pequenos Caficultores Comunidades 
Unidas (ACIPACU); Cooperativa Integral Agricola Entre Rios; Asociacion de Productores 
de Cafe Media Cuesta; Asociacion de Pequenos Caficultores Organicos Mayas Mames; 
Asociacion Nuevos Horizontes de Proyectos Fronterizos (APROFRO); Asociacion de 
Desarrollo Integral Buenos Aires (ADIBA);  and Asociacion de Pequenos Productores de 
Cafe Liberacion (APECAFEL). 
 

 ANACAFE technicians working in San Marcos through SIDEM to strengthen 
entrepreneurial capacity within 23 RVCP producer groups around the following subjects:  

 
a) Governance: 

 support producer groups to improve their organizational structures;  

 analyze and apply organizational bylaws; 

 apply policies and specific regulations;  
 
 b) Administrative Management: 
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 assistance to hold general assemblies;  

 evaluate work plans and budget implementation;  

 assistance on accounting procedures;  

 assistance to comply with tax obligations;  

 assistance to draft and record minutes;  

 compliance with general or organizational legislation;  

 assist accountants and boards in providing accountability;  

 implement and design accountng records;  

 manage credit, and  

 draft agreements with regulatory authorities.  
 

c) Collective Trade: 

 strengthen the process to gather and consolidate coffee crops;  

 assistance to identify new markets, and  

 strategies for collective trade.  
 
d) Business Stengthening: 

 Analyze lessons learned.  
 
e) Entrepreneurial Growth and Community Outreach:  

 support capitalization programs; 

 seek financing, and 

 recruit new members.  
  
Technicians provided 70 site visits to provide the above-mentioned assistance and included 
an additional 16 training activities for a total of 187 members (139 men and 48 women). The 
training activities covered the following:  

 Certification course on effective organizational management, as follows:  

Module I: General Principles for Organizational Effectiveness  
Module Ii: Roles and Responsibilities of Board Members  
Module III: Significance of Accounting in Decision Making 
 

 Certification course on accounting, as follows:  
Module I: Constitutional Principles and Taxation 
Module II:   Applicable Legislation for Co-operatives and Associations 
Module III:   Tax Withholding, V.A.T., Stamp Taxes and Sanctions under the Tax Code  

 

 Workshops: Technicians organized a total of seven workshops this quarter for an equal 
number of RVCP coffee producer groups in San Marcos to address the following issues: 
teamwork, the role of the board of directors, basic accounting concepts, legal and fiscal 
issues and business plans.  

 

 FEDECOCAGUA worked on SIDEM implementation, as follows:  
 Technicians worked with 28 organizations to complete their self-assessments prior 

to implementing their SIDEM plans. 
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 Technicians completed the participatory diagnostics, relationship mapping and self-
assessment for the Maxbal coffee producer group.  
 

 Technicians met with 48 board members from FEDECOCAGUA coffee producers 

groups to present SIDEM.  

 

 ARTEXCO made significant progress this quarter to implement SIDEM, as follows:  

 Begin implementing the Assistance Plans and make progress on the Governance 

Phase.  The team worked with Cooperativa La Jacaltequita, R.L. in Jacaltenango, 

Huehuetenango to organize sessions to develop their mission and vision statements. 

The sessions included 17 members, board and community representatives.  

 

 Ten members (eight women and two men) from Asociacion ADAIN in Todos Santos 

Cuchumatan participated in a session to analyze their organizational bylaws.  

 

 FEDECOAG began implementing SIDEM among five horticulture producer groups in San 

Marcos. 

 

 

 

4.2.2 Component 2: Broadening Participation in Value Chains 
 

 FUNCAFE 
 

 High School Pilot Program (students or graduates specialized in coffee or horticulture 
production)  
FUNCAFE continued to provide technical and management support over the reporting period to 
the high school studies program. Support included a series of home visits to ensure that 
students and parents have an opportunity to discuss any pressing issues.  

 
Unfortunately, one of the students faced serious health issues and was forced to withdraw from 

the program, reducing the total number of students from 24 to 23.  

In addition, technicians focused efforts this quarter to find internships for the 13 students ready 

for supervised field work.  The internships will provide students will opportunities to practice 

their skills and acquire additional capacity to meet the technical requirements of coffee 

production. Table 6 summarizes the internships.  
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TABLE 6 

SUPERVISED INTERNSHIPS 

 

Item Province Municipality Productive Unit 
Student 
Interns 

1 Huehuetenango La Libertad Finca La Bolsa 2 

2 Quetzaltenango El Palmar Finca Helvetia 1 

3 San Marcos Malacatan Finca Mundo Nuevo 1 

4 San Marcos San Pablo Finca Argentina 1 

5 San Marcos El Tumbador Finca Nueva Granada 1 

6 Suchitepequez San Francisco 
Zapotitlan 

Finca Las Nubes 7 

TOTAL 13 

 

FUNCAFE undertook additional efforts to work with Finca “Las Nubes” coffee studies program to 

ensure successful internships.  To that end, FUNCAFE donated specialized texts on coffee 

productionso that each of the 23 scholarship students could readily access material now and in 

the future.  

The internships will conclude later this calendar year, prior to the students graduating in 
November or December 2014. Project staff has been working with the school and the Ministry 
of Education to ensure that all the paperwork is in place.  

 

 

 ANACAFE (Coffee Value Chain) 
 

 Partnering Producers with Savings and Loan Co-ops, Local Governments, Public Institutions, 
NGOs, Businesses, etc.  
In mitigating the effects of the crisis brought on by coffee rust disease, and with support from 
the World Food Programme, ANACAFE provided 120 families from five coffee producer groups 
in Nuevo Progreso, San Marcos with food supplies consisting of 10,800 pounds of rice and 2,400 
pounds of beans. 

 
The ANACAFE Organizational Strengthening team in Huehuetenango completed the following 

activities:  

 Provide follow up for the partnership between Cooperativa Esquipulas R.L. and Asociacion 

ASDEFLOR by reviewing and ensuring compliance with agreements.  Compliance extends to 

all legal aspects of partnership operations, including the financing plan and contractual 

systems to deliver coffee and control quality.  

 

 To engage and envision new alliances for coffee producer groups, ANACAFE technicians 

provided assistance to complete agreements, discuss at general assemblies, ensure 
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operations at the board and/or management levels and finalize agreements among 

organizations. 

 

 A partnership with Cooperativa Esquipulas R.L. led to financing for ASCAFCA and ADICEP in 

the amount of GTQ464,620.00. The funds will be used to maintain coffee plantations.  

 

 Individual or Collective Credit Scores  
ANACAFE technicians in Huehuetenango evaluated the credit portfolio held by Asociacion UPC 
(Unidad de Pequenos Caficultores). The evaluation included reviewing and tabulating the 
information, assessing compliance with contractual obligations and payments for coffee crops. 
The process encompasses a total of 142 producers from Asociacion UPC and total credits in the 
amount of GTQ633,673.00. 

 

 Women and Youth in Organizational Development and Management  
ANACAFE tehnicians in Huehuetenango completed a gap assessment of equitable participation 

prior to designing training and assistance plans. Technicians are working on improving women 

and youth self esteem and encouraging their active participation by improving their skills and 

performance.  As a result, 17 women currently hold board positions at nine coffee producer 

associations. Table 7 summarizes the results.  

 

TABLE 7 

FEMALE PARTICIPATION AT BOARD LEVEL AMONG ANACAFE COFFEE PRODUCER GROUPS IN 

HUEHUETENANGO  

 
 

 ORGANIZATION 
FEMALE BOARD 

MEMBERS  
POSITIONS  

1 GAT Buenos Aires 5 president, vice president, 
secretary, treasurer and 
regular member  

2 ASOBAGRI 1 secretary 

3 BITENAM 2 members 1 and 2 

4 Cooperativa Rio Azul 1 secretary 

5 GAT San Felipe Sajchen 1 president 

6 GAT San Jorge  1 secretary 

7 Cooperativa Esquipulas 1 member 2 

8 UPC 3 vice president, treasurer 
and member 3  

9 ADICEP 2 secretary and member 1  

Total 17  
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 FEDECOAG (Horticulture Value Chain) 

 

 Individual or Collective Credit Scores  
Members of the horticulture producer groups working with FEDECOAG that have accessed 
credit have managed to keep up a positive credit record. 

 
-- Women and Youth in Organizational Development and Management  

Over the course of the reporting period a total of 43 women were elected to board positions 
within ten horticulture producer groups. FEDECOAG provided training and technical assistance 
regarding their roles and responsibilities.  

 
 

 ARTEXCO (Handicraft Value Chain) 
 

-- Partnering Producers with Savings and Loan Co-ops, Local Governments, Public Institutions, NGOs, 
Businesses, etc.  
To further promote the development of handicrafts, ARTEXCO followed up on the partnership 

reported last quarter with OxFAM to ensure that female artisans under RVCP benefit from the WISE 

Program (Women in Small Enterprises). ARTEXCO and the Project UIP met with the WISE Program 

Coordinator to further the alliance.  

 

 Leveraged Funds  
Due to the lack of additional capital contributions by the members or seed capital to fund 
handicraft production, ARTEXCO is working to leverage funds that could support the production 
of new designs. As a result, RVCP producers obtained GTQ15,000.00 in working capital. 

 

 New Members as Project Beneficiaries  
 
In order to expand RVCP coverage to a larger number of prioritized municipalities, ARTEXCO 
worked this quarter to continue to identify artisans. As a result, three groups comprising a total 
of 80 female artisans have joined the Project. 

 

 

4.2.3 Component 3: Improved Agricultural Productivity 
 

 ANACAFE (Coffee Value Chain) 
 

 Producers Invest to Renew Coffee Plantations  
o Members from 15 coffee grower groups in San Marcos invested atotal of GTQ 1,455,000.00 

to renew coffee plantations on 39.6 hectares using disease resistant varieties (Sarchimor,  
Catimor and Icatu). The grower groups include the following: 
 GAT La Pena 
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 GAT Legual 

 GAT Siete Platos 

 GAT La Lima 

 GAT El Cafetalito 
 ECA Enmanuel 
 Cooperativa Nuevo Porvenir 
 Asociacion Campesina Unidos por la Paz y el Desarrollo Integral Comunitario 
 Asociacion Flor del Cafe 
 Asociacion de Pequenos Caficultores Organicos Mayas-Mames 
 Asociacion de Caficultores Media Cuesta 
 Cooperativa Entre Rios 
 Asociacion Nuevos Horizontes 
 Asociacion Civil de Pequenos Caficultores Comunidades Unidas 
 Asociacion Civil de Pequenos Productores de Cafe Liberacion 

 
o A total of 306 producers from ANACAFE organizations in Huehuetenango invested 

GTQ1,570,000.00 to renew plantations on 36.5 hectares (at a cost of approximately GTQ 
42,934.50/hectare).  

 

 Good Agricultural Practices (GAPs)  
o The team scheduled a total of 264 technical assistance visits to 23 coffee grower groups 

working with the Project in San Marcos.  The assistance provided an opportunity to visit 
coffee plantations and nurseries, observe post-harvest processing, demonstrate methods, 
provide training and strengthen capacity among management and directors while also 
encouraging citizen participation. The team focused on promoting changes in production 
and post-harvest processing while also affecting change among the membership by 
following up on recommendations and work plan implementation.  
 

o The Project continued working with two community radio stations in San Miguel Ixtahuacan, 
San Marcos to broadcast the Coffee Radio program providing listeners with tips on coffee 
growing in a user friendly format. The use of GAPs is a frequent topic on the radio program.   

 

o Project technicians provided technical assistance for coffee growers from 18 organizations 
in San Marcos regarding shade management over a total of 916.4 hectares. Techniques 
focused on pruning down central and lateral branches to leave just two or three branches 
per tree.  The significant pruning allows for better ventilation and inhibits disease.  
 

o RVCP technicians worked with growers to establish 17 nurseries to begin producing 200,000 
seedlings that will be planted in the field in 2015. The nurseries are located in the 17 
communities that make up the four groups in San Miguel Ixtahuacan, San Marcos. 
Technicians used a total of 100 pounds of seed of the Sarchimor variety and another 100 
pounds of the Caturra variety for the nurseries.  The seedlings will benefit 519 members 
from the four grower groups. 
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o ANACAFE technicians continued to work on the integrated coffee rust disease management 

program. In May, the program calls for applications of chemical or organic fungicides to limit 
the severity of the disease, succeeding in keeping it to levels under 5%. Growers applied 
fungicides over 456 hectares belonging to 557 producers from 23 coffee grower groups in 
San Marcos.  

 
o GAPs implemented by RVCP grower groups in Huehuetenango include the following:  

 Tissue Management: pruning 227.4 hectares of coffee plants to encourage renewed 
growth. 

 Fertilization: drafting fertilization plans based on the results from soil analyses 
performed by 20 grower groups.  

 Shade Management and Lumber Resources:  promoting use as fuelwood and 
composting twigs and leaves for fertilizer and soil amendments.  

 Preparing Nurseries and Seelings  

 Preventive and Curative Control of Coffee Rust Disease: practices according to technical 
guidance provided by PERSUAP. 

 

 Practices to Adapt to Climate Change  
Project technicians worked with 13 grower groups in San Marcos to implement techniques and 
soil conservation methods over 13 hectares of plantings with the participation of 140 members. 
The methods included contour platings, live plant barriers, ditches and crating as implemented 
by the following organizations:   
1. GAT El Cafetalito 
2. GAT San Luis 
3. ECA Enmanuel 
4. Cooperativa Nuevo Porvenir 
5. Asociacion Campesina Unidos por la Paz y el Desarrollo Integral Comunitario 
6. ECA Nueva Escocia 
7. Asociacion Flor del Cafe 
8. Asociacion de Pequenos Caficultores Organicos Mayas-Mames 
9.  Asociacion de Caficultores Media Cuesta 
10. Cooperativa Entre Rios 
11. Asociacion Nuevos Horizontes 
12. Asociacion Civil de Pequenos Caficultores Comunidades Unidas 
13. Asociacion Civil de Pequenos Productores de Cafe Liberacion) 

 
 
 
 
 

 FEDECOCAGUA (Coffee Value Chain) 
 

 Investment in Plantation Renewal   
Table 8 summarizes the investments by 17 grower groups to renew 49.06 hectares of coffee 

plantations.   
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TABLE 8 

INVESTMENT IN PLANTATION RENEWAL 

 

 Cooperative 

Plantation 

Renewed this 

Quarter 

 (in hectares)  

Investment (in 

GTQ35,000.00/ha) 

1 Cooperativa Nuevo Progreso 4.80 Q168,00.00 

2 Cooperativa San Jose 0.78 Q 27,300.00 

3 Cooperativa La Esperancita 0.48 Q 16,800.00 

4 Cooperativa El Porvenir 15 Q 525,000.00 

5 Cooperativa Rio Limon 4 Q 140,000.00 

6 Cooperativa Axola 3 Q 105,000.00 

7 Cooperativa Tiogal 3 Q105,000.00 

8 Cooperativa Cocolense 0.5 Q 17,500.00 

9 Cooperativa Nueva Union 5 Q175,000.00 

10 Grupo Precooperativo San Jose Maxbal 0.5 Q 17,500.00 

11 Cooperativa Chojzunil 1 Q 35,000.00 

12 Cooperativa Coataneca 1 Q 35,000.00 

13 Cooperativa Comunidades Unidas 2 Q 70,000.00 

14 Cooperativa Riveras del Cabuz 1.5 Q52,500.00 

15 Cooperativa San Pablo 1.5 Q 52,500.00 

16 Cooperativa 21 de Octubre 3 Q 105,000.00 

17 Cooperativa La Bendicion 2 Q 70,000.00 

TOTAL 49.06 Q  1,717,100.00 

 
 

 Technical Assistance for Producers on GAPs  
o FEDECOCAGUA provides comprehensive and cross-cutting technical assistance to members 

from 28 co-ops. Over this quarter however, technicians redoubled their efforts to 

underscore the importance of GAPs, as follows:   

- coffee rust disease management; 

- nurseries (promoting the use of grafted seedings in San Marcos, using Robusta as a 

pattern);  

- plantation renewal using disease resistant varieties;  

- soil conservation using contour planting and live plant barriers for new plantations, and  

- soil analysis and results to plan fertilization programs. 

 



25 

 

 Climate Change Adaptation  
In order to strengthen grower capacity to adapt to climate change, FEDECOCAGUA worked this 

quarter to promote the following activities.  

o Provide technical assistance to plant live barriers in areas prone to erosion and promote 

reforestation to protect water sources.  

 

o Technical assistance and support to Cooperativa Cocolense in drafting an environmental 

policy.  The policy is currently under review prior to implementation. 

 

o Implement best agricultural practices for shade management over a total of 541 hectares of 

coffee plantations. 

 

o Technical assistance to install soil conservation methods over a total of 173.75 hectares of 

coffee plantations.  

 

 

4.2.4 Component 4: Increased Trade and Expanded Markets 
This Component was eliminated from the original proposal and is not covered by RVCP/ 
ANACAFE-CONFECOOP-FUNCAFE-FUNDASISTEMAS Consortium activities. 
 
 

4.2.5 Component 5: Increase Food Production and Improve Food Use 
 
 Family Garden Plots 

This quarter RVCP added a total of 965 families working within the coffee, horticulture and 
handicraft value chains to participate in the Project food and nutritional security program. To that 
end, Project technicians began training activities on food and nutritional security, including the use 
of family gardens.   

 
FUNCAFE technicians scheduled visits to monitor families in the program and found that 86% (2,263 
families) have established gardens and that 1,947 families are currently cultivating and growing 
vegetables for their own use.  In addition,  1,500 families are using low pressure drip irrigation 
systems to ensure production throughout the dry season. Once the rainy season begins, technicians 
recommend that families put their irrigation systems into storage until conditions warrant their use.  

 
Over the reporting period, FUNCAFE technicians redoubled efforts to provide training on the 
responsible use and management of pesticides and on how to design a family garden and start 
seedlings. On the latter points, technicians are working primarily with the families new to the 
program and to ensure that all families are fully knowledgeable.  

 
Most of the participants in FUNCAFE training activities were women (52%). This is likely attributable 
to the fact that more women groups have joined the program and are interested in the subject.  
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 School Gardens 

FUNCAFE worked this quarter on food and nutritional activities with six schools in Huehuetenango 
to promote the use of school gardens and provide training on food and nutrition.  Technicians 
distributed 47 improved stoves among the schools with the greatest need (prioritized according to 
health risks).  
 
As a result, FUNCAFE completed health and nutritional security activities in 56 schools and 
stengthened capacities and skills in reading and writing (primarily among children in First and 
Second grade in 23 schools). In addition, FUNCAFE accessed and leveraged funding to provide 50 
schools with tool kits to maintain their gardens. Table 9 summarizes the results of these activities.  

 
 Training Primary School Teachers on Health and Nutrition  

 
FUNCAFE technicians provided training on health and nutrition for 56 schools, incuding 293 teachers 
and 6,193 students. The latter represents 75% of the total number of children enrolled at the 
schools participating in RVCP activities.  Table 9 summarizes the communities, student body and 
teachers that participated in the training.  
 

TABLE 9 
RVCP SCHOOL COVERAGE 

APRIL-JUNE 2014 QUARTER 
 

 
Province Municipality Community 

Total 
Teachers 

Participatin
g Teachers  

Total 
Students 

Participating 
Students 

1 Huehuetenango La Libertad La Cipresada 5 5 124 124 

2 Huehuetenango La Libertad Huica 16 16 340 292 

3 Huehuetenango La Libertad Palmira Vieja 5 5 126 126 

4 Huehuetenango La Libertad El Aguacatillo 5 5 123 123 

5 Huehuetenango La Libertad La Montana 13 13 404 214 

6 Huehuetenango La Libertad El Sauce 4 4 155 133 

7 Huehuetenango Jacaltenango Culuz Sajilaj 8 8 137 69 

8 Huehuetenango Jacaltenango Kajxik´oma 3 3 40 40 

9 Huehuetenango Jacaltenango Buena Vista 15 15 269 234 

1
0 Huehuetenango Jacaltenango San Felipe San Andres H 23 23 587 483 

1
1 Huehuetenango Jacaltenango San Andres H 22 22 595 308 

1
2 Huehuetenango La Democracia San Isidro 13 13 327 191 

1
3 Huehuetenango La Democracia El Pinal 7 7 214 214 

1
4 Huehuetenango Todos Santos Tuiboch 6 6 129 129 

1
5 Huehuetenango San Antonio H Rancho Viejo 10 10 144 86 

1
6 Huehuetenango San Antonio H La Estancia Rancho Viejo 2 2 40 40 

1
7 Huehuetenango San Antonio H El Pajal 11 11 272 159 

1
8 Huehuetenango Union Cantinil Buenos Aires 9 9 139 90 

1
9 Huehuetenango Union Cantinil Villa Nueva 2 2 43 43 
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2
0 Huehuetenango Union Cantinil Villa Linda 6 6 192 192 

2
1 Huehuetenango Union Cantinil La Esperanza 1 5 5 121 104 

2
2 Huehuetenango Union Cantinil La Esperanza  3 3 75 45 

2
3 Huehuetenango Concepcion Husta Trapichitos, Santiago Petatan 4 4 84 84 

2
4 Huehuetenango Aguacatan EORM, Climentoro 6 4 220 27 

2
5 Huehuetenango Chiantla EORM, Santo Tomas 

pending 
pending pending pending 

2
6 Huehuetenango Chiantla 

EORM, Canton Nuevo Progreso 
Quilinco 

pending pending pending pending 

2
7 Huehuetenango San Sebastian H. EORM, Quiajola 

pending pending pending pending 

2
8 Huehuetenango Todos Santos EORM, Aldea Chicoy 

pending pending pending pending 

2
9 Huehuetenango Todos Santos EORM, Aldea San Martin 

pending pending pending pending 

3
0 San Marcos San Pablo Nuevo San Carlos 16 2 386 56 

3
1 San Marcos San Pablo El Matazano 13 2 220 65 

3
2 San Marcos San Pablo Tojoj 7 2 200 40 

3
3 San Marcos San Pablo Zelandia 11 2 345 67 

3
4 San Marcos San Pablo San Pablo 19 2 465 68 

3
5 San Marcos San Pablo Santo Domingo 11 2 310 54 

3
6 San Marcos San Pablo Tocache 13 2 445 62 

3
7 San Marcos El Rodeo La Esperanza 6 2 108 28 

3
8 San Marcos El Rodeo Venezuela 2 2 50 50 

3
9 San Marcos San Rafael El Naranjo 10 2 320 58 

4
0 San Marcos San Pablo Instituto Nacional de Educacion Basica 9 2 270 100 

4
1 San Marcos 

San Miguel 
Ixtahuacan Alen 3 3 73 73 

4
2 San Marcos 

San Miguel 
Ixtahuacan Shanshegual 6 6 145 145 

4
3 San Marcos 

San Miguel 
Ixtahuacan La Lima Instituto Basico 1 1 23 23 

4
4 San Marcos 

San Miguel 
Ixtahuacan La Lima 3 3 66 66 

4
5 San Marcos 

San Miguel 
Ixtahuacan Arenal 4 4 79 79 

4
6 San Marcos 

San Miguel 
Ixtahuacan Tierra Blanca 3 3 71 71 

4
7 San Marcos 

San Miguel 
Ixtahuacan La Union 3 3 105 105 

4
8 San Marcos 

San Miguel 
Ixtahuacan La Pena 3 3 90 90 

4
9 San Marcos 

San Miguel 
Ixtahuacan Sacpic 2 2 70 70 

5
0 San Marcos 

San Miguel 
Ixtahuacan Siete Platos 7 7 150 150 

5 San Marcos San Miguel San Jose Ixcaniche 7 7 203 203 
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PARTICIPANTS IN TRAINING ON FOOD AND NUTRITIONAL 

SECURITY
APRIL-JUNE 2014

F

M

TOTAL

1 Ixtahuacan 

5
2 San Marcos 

San Miguel 
Ixtahuacan San Jose Nueva Esperanza 3 3 124 124 

5
3 San Marcos 

San Miguel 
Ixtahuacan Cabecera 10 10 366 366 

5
4 San Marcos 

San Miguel 
Ixtahuacan Chisnan 4 4 135 135 

5
5 San Marcos 

San Miguel 
Ixtahuacan Salitre 10 10 250 250 

5
6 San Marcos 

San Miguel 
Ixtahuacan Cabecera 10 1 45 45 

   
TOTALS 399 293 10014 6193 

 
 

 
 Health and Nutrition Training for RVCP Beneficiary Families (Coffee, Horticulture and Handicrafts)  

FUNCAFE continued to work this quarter with families in the RVCP food and nutrition component 
regarding exclusive breast feeding, nutrition for children under two, nutritional value of foods, 
healthy recipes and preventing malnutrition.  Project technicians worked with those families that 
joined the program in 2014 to provide workshops on hygiene and cleanliness, safe water and 
nutrition for pregnant and post-partum mothers.  A total of 65% of the participants were women 
and men were the remaining 35%. Graph 1 illustrates participation at FUNCAFE training events 
during the April through June 2014 quarter.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
Given that participation increased by 74% this quarter, technicians slowed the pace to deliver 
training on sexual and reproductive health. As a result of incresed participation, instructors planned 
a number of orientation and introductory activities and are prioritizing progress on health and 
nutritional security. Nevertheless, Project technicians organized two activities on sexual and 

Hygiene and cleaning 

Feeding pregnant women 

Exclusive breastfeeding (0-6 months) 

Feeding children under 2 years old 

Health food preparations 

Nutritional content of food 

School feeding 

Cooking methods 

Food packaging 
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reproductive health. One on STDs and HIV/AIDS and the other on maternal care during pregnancy. A 
total of 149 individuals participated.  
 
 
 

 Water Purification Methods 
FUNCAFE distributed 500 water purification filters this quarter to benefit 400 families and 50 
schools (two per school). Table 10 summarizes the activity. Over the life of the Project, RVCP 
technicians have provided a total of 1,532 families with water filters. FUNCAFE technicians 
scheduled home visits to monitor appropriate use and found that 95% of the families are using the 
filters as instructed. The remaining 5% received additional instruction regarding use and 
maintenance.  
 
FUNCAFE negotiated with the supplier to ensure that spare parts and replacements will be readily 
available within the RVCP coverage area. More than 1,000 families are currently using the filter and 
will need to replace the element in the near future. Some of the producer groups have organized a 
central order to receive replacement parts directly from the supplier. 

 
 

TABLE 10 
WATER FILTER DISTRIBUTION 
APRIL – JUNE 2014 QUARTER 

 
 
 
 
 
 
 
 
 
 
 
 

Fuel wood Efficient Stoves for Schools and Residences  
Following a rigorous screening process, FUNCAFE donated 579 improved stoves this quarter. A total 
of 532 stoves went to families and 47 were given to schools.  Table 11 illustrates distribution of ONIL 
stoves and Project technicians have already noticed a marked reduction in fuel wood use. 
Beneficiaries report using about 66% less fuelwood, providing savings and less indoor air pollution. 
Families have expressed their satisfaction with RVCP assistance.  
 
 
 
 
 
 

 

Province Municipality 
Water 
Filter 

Distritubion 

San Marcos San Miguel Ixtahuacan 10 

Huehuetenango 
Jacaltenango 303 

La libertad 122 

 
Chiantla 65 

TOTAL 500 
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TABLE 11 
IMPROVED STOVE DISTRIBUTION 

APRIL – JUNE 2014 QUARTER   
 

Location Family Stoves  School Stoves 
Total Stoves per 

Municipality  

Jacaltenango 69 5 74 

La Democracia 10 4 14 

La Libertad 122 4 126 

San Antonio Huista 25 3 28 

Todos Santos 
Cuchumatan 55 

 
55 

Union Cantinil 13 6 19 

TOTAL 
HUEHUETENANGO 

294 22 316 

    
San Marcos Family Stoves  School Stoves 

Total Stoves per 
Municipality  

San Pablo 38 11 49 

San Miguel Ixtahuacan 138 14 152 

San Marcos 62 
 

62 

TOTAL SAN MARCOS 238 25 263 

    

  

GRAND 
TOTAL 

579 

 
 

 Community Outreach and Communication  
The Project worked this quarter to approve, print and distribute communication and outreach 
material.  The material is designed for families participating in the food and nutritional security 
component and the material was also distributed to technicians from FUNCAFE, FEDECOAG and 
ARTEXCO that are leading educational activities on food and nutritional security.  

  
FUNCAFE staff also furthered the effort this quarter by participating in promotional expos and fairs 
in San Miguel Ixtahuacan (San Marcos) and Jacaltenango (Huehuetenango). In the former, FUNCAFE 
participated in three expos on health issues and also provided a training event (three sessions) for 
middle school teachers in the community.  
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4.2.6 Component 6:  Improvements to the Handicrafts Value Chain 
 
 Production 
 

PRODUCTION ASSESSMENTS 
ARTEXCO conducted a study of the handicrafts value chain to assess production by three handicraft 
groups.  The results provided a situational analysis and findings to plan future interventions that  will 
target emerging fashion trends and consumer preferences in domestic and international markets.    
In addition, the study provides ARTEXCO with information on each group as to labor costs, raw 
material, production times, access to supplies, sales prices, tools and the condition of production 
tools. 
 
MARKET STUDIES 
ARTEXCO completed market studies this period for 13 of the 20 groups participating in the Project. 
The studies complement the information gathered over the previous quarter on six artisan groups. 
ARTEXCO staff used questionnaires for the studies and will make adjustments accordingly to 
increase sales. 
 
As reported last quarter, market studies also allow ARTEXCO to assess the current situation as to 
how the artisans actually market their handicrafts. Among the 13 groups in the market study, it was 
found that 95% of the artisans (162 individuals) are unable to cost out their products. As a result, 
they cannot determine whether or not they are making a profit on each of the products they sell. 
Producers are using entirely empirical methods to set their sales prices and have little certainty 
about what makes their production profitable or not. 
 
Table 12 summarizes the market studies for a total of 171 artisans, 99% (170) of which are women 

(one man). This data is to be combined with that for the 189 artisans surveyed last quarter (184 

women and five men), as summarized in Table 13. 

 

TABLE 12 

ARTEXCO MARKET STUDIES 

 

RVCP Market Studies  

Huehuetenango 

  
 

         

 Community Municipality 
Artisans 

Women Men TOTAL 

1  Chequequix San Sebastian H. 12 0 12 

2 Sujal San Sebastian H. 6 0 6 

3 Txejoj San Sebastian H. 8 0 8 

4 Tziplocaj Todos Santos Cuchumatan 1 0 1 

5 Pajon Todos Santos Cuchumatan 7 0 7 

6 Chalhuitz Todos Santos Cuchumatan 8 1 9 

7 Ixcunen La Democracia 82 0 82 
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8 Pepilpam Jacaltenango 4 0 4 

9 Tzisbaj Jacaltenango 7 0 7 

10 Islam Cuilco 14 0 14 

11 Secheu Concepcion Huista 3 0 3 

12 Canalaj Concepcion Huista 13 0 13 

13 Petatan Concepcion Huista 5 0 5 

  

TOTAL 170 1 171 

 
 
 

TABLE 13 
CONSOLIDATED MARKET STUDY DATA 

 

RVCP Market Studies 

Summary 

 

Artisan Market 
Studies 

Monthly Handicraft 
Production  

Monthly Sales Total Cost Profits 

171 253.03 GTQ101,946.50 GTQ138,391.29 -36,444.79 

 
 

Given that the data presented is the result of subjective responses provided by the artisans 

themselves, Project technicians are aware of the difficulty of pinpointing actual production costs or 

the likelihood of selling products below cost. To address this situation, ARTEXCO plans to provide 

training for the artisans on costing methods and instruction on how to set a competitive sale price 

that will enhance their standard of living. 

 
 Entrepreneurial Development and Investment Plans 

Building on efforts from last quarter, the diagnostics and activities to draft entrepreneurial 
development and investment plans for each of the ARTEXCO handicraft organizations included an 
activity to train 28 women from Canton Norte in La Democracia, Huehuetenango. This number of 
training participants is in addition to the 188 participants reported last quarter.  

 
 Training on Best Productive Practices  

ARTEXCO promoted an experience exchange as part of the training to improve productive practices.  

The exchange took place between ARTEXCO cooperatives (COPAVIC R.L., Santa Ana R.L and San Luis 

R.L) and groups within the RVCP target area.  Participants included a total of 36 individuals 

representing the following organizations:  

1. Cooperativa La Jacaltequita R.L. in Jacaltenango, Huehuetenango; 
2. Asociacion ADAIN in Chalhuitz, Todos Santos Cuchumatan, Huehuetenango; 
3. Grupo Tx-ejoj in San Sebastian, Huehuetenango; 
4. Grupo Chequequix in San Sebastian, Huehuetenango;  
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5. Grupo Secheu in Concepcion Huista, Huehuetenango; 
6. Grupo Canalaj  in Concepcion Huista, Huehuetenango;  
7. Grupo Petatan in aldea Santiago Petatan, Concepcion Huista, Huehuetenango; 
8. Grupo Mujeres Unidas in San Jose Ixcunen, La Democracia, Huehuetenango; 
9. Grupo Canton Norte in Ixcunen, La Democracia, Huehuetenango; 
10. Grupo Islam in Cuilco, Huehuetenango;  
11. Grupo Corinto in aldea Ixmoqui, Cuilco, Huehuetenango, and 
12. Grupo Sibinal in Sibinal, San Marcos. 

 

The exchanges provided an opportunity for the groups to hear about other organizations´ structure, 

production, experience, successes and team work approaches while also encouraging replication 

and leadership among the participants.  

 

 New Product Development  
ARTEXCO worked this quarter to design and present a new collection of handbags using textiles 

woven by a number of RVCP artisan groups. 

 

To that end, technicians worked with artisans to design ten new styles of women´s handbags and a 

computer case. The products include leather accents and textiles from  Tzisbaj, Jacaltenango, Todos 

Santos Cuchumatan, T´xejoj, Chalguitz, Tizpoclaj, Todos Santos Cuchumatan and Islam. Producers 

made samples for each of the designs and proceeded to offer the new line on the domestic market.  

 
As a result of showing the samples, two  suppliers were selected for a trial production run: 

 Supplier #1 in Quetzaltenango to produce three of the new designs,  
 Supplier #2 in Guatemala City to produce eight of the new designs.  
 

Table 14 summarizes the production this quarter as sold by Cooperativa La Jacaltequita (290 

products) including bracelets, shawls and placemats in a variety of colors.   

 

In addition, buyers placed a second order with Cooperativa La Jacaltequita (in Tzisbaj, Jacaltenango) 

for 14 shawls.   

 

TABLE 14 

HANDICRAFT PRODUCTION SUMMARY 

 

Handicraft Production 

Huehuetenango 

Item Product Community Municipality Total Production 

1 shawls Tzisbaj Jacaltenango 10  

2 bracelets Chejbal Jacaltenango 257  

3 placemats Jacaltenango Jacaltenango 23  

Total Production 290 
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In seeking markets for RVCP handicraft production, ARTEXCO contacted a potential buyer looking for 

terracota products.  To that end, technicians met with a producer group in Baljetre, San Marcos to 

provide designs and measurements for the products sought by the buyer.  The group will produce a 

total of 30 samples.  

 
 Market Access 

ARTEXCO worked over the reporting period to open domestic and international markets for the 
handicrafts produced by the RVCP artisan groups.  Participation in fairs and expos proved an 
effective way to contact potential customers. The following section summarizes the effort:  
 
1. APPAREL SOURCING SHOW. 

Both domestic and international companies importing and exporting textile products attend the 

show, including handicraft as well as industrial producers.  Artisans successfully contacted 

companies and showcased the array of products crafted by RVCP handicraft producers. Artisans 

had an opportunity to receive feedback on their products and understand the issues that would 

strengthen their access to international handicraft markets.  

 

2. National Fair: Xelaju Es 
Producer groups participated in the fair in Quetzaltenango designed for the domestic market.  

ARTEXCO succeeded in presenting RVCP handicrafts and received positive feedback from 

visitors.  

 

To that end, RVCP worked this quarter to gather textile samples into a product catalog that 

would enable potential buyers to better visualize the final handicraft produced by RVCP artisans. 

ARTEXCO staff assembled four catalogs (three sections each) with 80 different textile samples. 

Technicians kept a log of potential buyers and contacts and also developed a data base with 

product codes, measurements, material, accessories, costs and production times.  

 

This quarter, ARTEXCO also worked on promoting the catalogus and seeking potential clients 

among intermediaries. Technicians contacted potential buyers in Guatemala City and Antigua.  

 

ARTEXCO staff contacted personnel from the embassies of the United States, Mexico, Canada, 

Germany and Spain regarding requirement to export handicrafts from Guatemala to their 

respective countries or to participate in international fairs and expos.  The staff also plans to 

contact the chambers of commerce for each country.   

 

 Annual Net Income from Handicraft Sales 
The ARTEXCO team made a direct purchase this quarter of 61 articles for the catalogs described 

above (total amount of GTQ9,995.00). The purchase benefits RVCP handicraft groups in 

Huehuetenango and San Marcos.  
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 Gender Considerations for Developing and Strengthening Management and Trade Skills  
ARTEXCO organized the first conference of artisan women with the participation of representatives 

from Jacaltenango, Todos Santos Cuchumatan, San Sebastian Huehuetenango, La Democracia and 

Cuilco. The conference centered around cooperativism and its role and included activities to train 

women in decision-making processes and their increased role in management and leadership 

positions.  

 
 

4.3  Cross-cutting Issues  
 

4.3.1 Gender  

 
 FUNCAFE focused on creating awareness and organizing educational activities to encourage 

increased participation by women within the RVCP food and nutritional security component.  As 
a result of the additional effort, more women are coming forward to participate in these types 
of activities. Female participation currently stands at about 2-15%, depending on the subject 
matter, but it is important to note that men are now more cognizant of the importance of 
women participating in RVCP activities.  
 

 As a result of ANACAFE assistance this quarter, 12 female members of Cooperativa Integral 
Agricola Nuevo Eden, R.L. in San Marcos qualified for credit in the amount of GTQ86,400.00. The 
funds come from FONAGRO as well as from co-op capital as a means to promote equitable 
distribution of financial resources.  

 Two members from Cooperativa La Igualdad in San Marcos participated in the second regional 
competition of coffee grafting organized by ANACAFE to encourage female participation in the 
coffee value chain.  

 ANACAFE Region I technicians designed a template to gather data on the nuclear families of 
members from each of the 23 RVCP coffee producer groups in San Marcos.  The data will be 
used to invite spouses and children to participate in activities to promote organizational 
development. Technicians from ANACAFE Region V (Huehuetenango) will replicate the process. 

 

 ANACAFE technicians in Huehuetenango worked with the organizations listed below to support 
and assist in the process to draft an equal opportunity policy.  

 Asociacion Union de Pequenos Caficultores (UPC) in Aldea Camojallito, La Democracia, 
Huehuetenango, and 

 Asociacion de Desarrollo Integral Todos Santos in Aldea Tuiboch, Todos Santos Cuchumatan, 
Huehuetenango.  

 
 RVCP grower groups in Huehuetenango participated in two training events designed to promote 

equal opportunities for men and women. Table 15 summarizes the results.  

 

 A total of 41 women participated in training events organized by FEDECOCAGUA technicians, as 

follows:  
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 four women participated in a workshop to conduct a participatory diagnostic, mapping and 

self-assessment for the Maxbal grower group; 

 15 women participated in events in San Marcos to review their organizational bylaws; 

 Four women participated in an event to review the bylaws for Cooperativa El Porvenir; 

 14 participants benefited from a training and exchange workshop to review the bylaws of 

Cooperativa San Jose R.L., and 

 four women participated in an activity to review the roles and responsibilities of board 

members for Cooperativa La Bendicion R.L. 

 

 A total of 14  women representing co-ops in Huehuetenango and San Marcos participated in 

FEDECOCAGUA´s annual general assembly. 

 

 Two women participated in the decision making process to recruit a new accountant for 

Cooperativa Riveras del Cabuz R.L. 

 

 This quarter, ARTEXCO designed and published a planning tool for RVCP handicraft groups. The 

ARTEXCO Gender Committee prepared the tool, including a description of RVCP, 

accomplishments to date and an explanation of the ARTEXCO methodology entitled “Step by 

Step with Artisans.”  

 

TABLE 15 

GENDER EQUALITY TRAINING ACTIVITIES BY ANACAFE IN HUEHUETENANGO 

 

 

Item Subject Organization 
Duration 
(hours) 

Participants 

Women Men Total 

1 awareness on gender equality 
(promoting equality among 
small scale producer groups)  

ASOBAGRI, 
GAT San Jorge, 
GAT Blanca 
Flor 

4 8 24 32 

2 self-esteem/leadership 
(promoting equality among 
small scale producer groups)  

ASOBAGRI, 
GAT San Jorge 
y GAT Blanca 
Flor 

4 5 23 28 

 Total Training Participants  8 13 47 60 
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4.3.2 Environmental Mitigation 

 

The RVCP team worked on environmental mitigation issues this quarter as summarized below. s: 

 

 FUNCAFE promoted the use of fuelwood efficient stoves to benefit 482 families and 44 schools. 

ONIL clean stoves reduce fuelwood use by about 66%; they are environmentally friendly and 

beneficial to overall family health, well being and improved standard of living.  

 

 FUNCAFE included content on recycling, reusing solid and liquid waste and appropriately 

disposing of hazardous materials in the workshops on environmental concerns for homes and 

communities. 

 

 FUNCAFE organized educational activities on composting for family groups in each community. 

In addition, technicians will monitor compliance with composting in each home.  

 

 In complying with the RVCP Environmental Mitigation Plan, ANACAFE technicians in San Marcos 
scheduled training activities on soil conservation with particular emphasis on shade 
management, crating and organic fertilization.  Participants numbered 151 representing Grupos 
de Amistad y Trabajo La Lima, La Pena and Legual.  
 

 To comply with requirements under the RVCP Safe Pesticide Use Work Plan, ANACAFE 
technicians in San Marcos trained 320 members from 12 coffee grower groups on adjusting and 
maintaining spraying equipment, on integrated pest and disease management and on the safe 
use and handling of pesticides.  
 

 To complement both the RVCP Safe Pesticide Use Work Plan and the Environmental Mitigation 
Plan for the Coffee Value Chain, as approved by USAID, ANACAFE technicians in San Marcos 
organized 40 training events for 23 producer groups with the participation of 826 members (184 
women and 642 men). 
 

 The 14 coffee producer groups in San Marcos worked with ANACAFE technicians on 13 hectares 
to implement soil conservation techniques and structures to benefit 140 members. The 
techniques included the use of contour planting, live plant barriers, ditches and crating. 

 

 ANACAFE technicians completed an environmental assessment for 30 producer groups in 

Huehuetenango. The findings will be used to better implement the activities under the 

Environmental Mitigation Plan for the Coffee Value Chain. 

 In addition, the above findings will also allow ANACAFE technicians to develop a training 

program tailored to the needs of the coffee value chain, particularly regarding follow up, 

environmental monitoring, and evaluation. Technicians organized six training events for RVCP 

grower groups in Huehuetenango. Four of the events focused on shade management, 
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particularly on its importance to avoid soil erosion and to conserve biodiversity. The remaining 

two events focused on integrated pest and disease management and the safe pesticide use.  

 

 ANACAFE grower groups in Huehuetenango using hand operated wet mill processing 

participated in activities on how to appropriately manage waste water and coffee pulp for 

composting and fertilization.  

 

 FEDECOCAGUA  built three centralized biobeds for use by the phytosanitary brigades working 

with various co-ops (Nuestro Futuro,  San Andres and Teogal). 

 

 FEDECOCAGUA completed construction on a regional facility in Huehuetenango for the storage 

of empty pesticide containers. 

 

 FEDECOCAGUA staff provided technical assistance to plant 49.06 hectares of coffee using 
contouring to ensure soil conservation.  In addition, technicians worked with growers to plant 
124.69 hectares using terracing to avoid soil erosion.   

 

4.3.3 Financial Services 

 
 Grupos de Amistad y Trabajo El Cafetalito and Nuevo San Luis in San Marcos launched an 

accountability exercise in preparation for their general assemblies.  ANACAFE technicians 
provided technical assistance to ensure that financial operations remain trustworthy.   
 

 ANACAFE technicians worked with members of Asociacion de Pequenos Productores Agricolas 
Entre Cerros  (APPAECE) and GAT Nuevo San Luis in San Marcos to access credit in the amount of 
GTQ212,782.05 from the Trust Fund for the Guatemalan Coffee Sector.  
 

 Members from four oversight committees established by coffee producer groups in San Marcos 
(Cooperativa Integral Agricola Nuevo Eden, Cooperativa Integral Agricola Nuevo Porvenir, 
Asociacion de Campesinos Unidos para la Paz y el Desarrollo Integral Comunitario –ACUPDIC- 
and GAT Nuevo San Luis) participated in a training course organized by ANACAFE on financial 
control procedures, including practical exercises.  
 

 The RVCP team raised awareness among coffee producers from Grupos de Amistad y Trabajo El 
Cafetalito y Nuevo San Luis in San Marcos about the importance of paying their annual dues to 
finance their organization activities.  
 

 Technical assistance by ANACAFE technicians to the Asociacion de Caficultores Miguelenses 
(ACMI) in San Miguel Ixtahuacan, San Marcos ensured that members continued to capitalize the 
organization. Capital contributions this quarter totaled GTQ280,175.75. 
 

 RVCP technicians worked with Asociacion Civil de Pequenos Agricultores Flor del Cafe in San 
Marcos to file loan applications with the Trust Fund for the Guatemalan Coffee Sector for a total 
of GTQ 324,000.00 to benefit 16 members of the group.  
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 ANACAFE technicians worked with coffee producer groups in Huehuetenango to review a 
financial proposal prepared by Root Capital as an option to fund the groups and prepare the 
organizations to work with new financing alternatives.  
 

 ANACAFE technicians worked with two coffee growers from Asociacion AIDEC in 
Huehuetenango to file loan applications with the Trust Fund for the Guatemalan Coffee Sector 
for a total of US$ 29,559.00 in financing. 

 

 FEDECOAG worked with four horticulture producer groups to apply for financing from 

FONTIERRAS. As a result, the organizations accessed GTQ298,700.00 in funding. Of this, GTQ 

243,600.00 were provided in a 0% loan and the remaining GTQ55,100.00 was a grant. Table 16 

summarizes the financing. Note that the FONTIERRAS funding breaks down per beneficiary to 

GTQ2,100.00 as a loan and GTQ 475.00 as a grant. 

 
 
 
 
 
 

TABLE 16 
FONTIERRAS FINANCING FOR RVCP HORTICULTURE PRODUCERS 

 

N° Organization Beneficiaries 
Grant 

Q. 
Credit 

Q. 
Total 

Q. 

 
 

 

4.3.4 Communications 

 

 FUNCAFE worked this quarter to complete a nutritional diagnostic in San Jose Ixcaniche, in San 

Miguel Ixtahuacan, San Marcos. Technicians presented the results to the Municipal Committee 

on Food and Nutritional Committee (COMUSAN in Spanish). Technicians also shared the results, 

with the Nutrtion Alliance (Alianza por la Nutricion in Spanish) –a national body promoting 

activities to reduce chronic malnutriton in Guatemala.  

 

 FUNCAFE distributed educational material among 1,700 families benefitting from the RVCP 

component on food and nutritional security.  Each family received a handbook on health and 

No Organización

Cantidad

Beneficiarios

Subsidio

Q.

Credito

Q.

Total

Q.

1 Cooperativa El Paraiso 38 18,050.00   79,800.00   97,850.00   

2 Asociación El Esfuerzo 13 6,175.00      27,300.00   33,475.00   

3 San Pedro Unido 13 6,175.00      27,300.00   33,475.00   

4 Cooperativa 10 de Abril 52 24,700.00   109,200.00 133,900.00 

116 55,100.00   243,600.00 298,700.00 Totales
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nutritional security (covering general guidance for Guatemala), a manual on how to installl 

family garden plots and a recipe booklet on nutritious food preparation using produce from the 

family gardens.  The guidance is designed to help families consume a wider variety of nutritious 

foods.  

 

4.3.5 Coordination with Local and National Governments (Political Dialogue)  

 

 FUNCAFE relies on local government agencies as counterparts for planned activities and 

coordinates closely with central government institutions working at community level. More 

specifically, FUNCAFE works closely with the Secretariat for Food and Nutritional Security 

(Secretaria de Seguridad Alimentaria y Nutricional –SESAN) as well as with the ministries of 

agriculture, education and health.  FUNCAFE works with the government agencies to ensure that 

families benefitting from the RVCP component on food and nutritional security access public 

services offered in San Miguel Ixtahuacan (San Marcos) and Jacaltenango (Huehuetenango).  

 

 FUNCAFE actively participates in the social auditing process undertaken by a number of 

coordination bodies working with local partners to oversee quality of food and nutritional 

security services provided by local and central governments. The social auditing also provides 

findings on areas for improvement.  To illustrate, social auditing produced findings this quarter 

regarding health services being provided in 17 of the RVCP target communities in San Miguel 

Ixtahuacan, San Marcos. The findings were relayed to authorities from the Ministry of Health to 

seek improvements as necessary.  

 

 FUNCAFE works to strengthen community organization regarding food and nutritional security 

by encouraging the creation of community committees on health and nutritional security 

(COCOSANs in Spanish), especially in San Miguel Ixtahuacan. Technicians are also working to 

replicate the effort in additional municipalities within the RVCP target area.  

 

 Members from Asociacion de Caficultores Miguelenses (ACMI) in San Miguel Ixtahuacan, San 
Marcos participated actively in a total of 11 local community development councils (COCODEs in 
Spanish). Members from the ACMI grower group have opportunities to participate in policy 
decisions as they pertain to community development. They also contribute to identifying 
problems and developing solutions. 
 

 As a result of FEDECOCAGUA technical assistance, three deputy mayors participated in the 

process to obtain legal personhood to transition from grower groups to co-operatives (La 

Coataneca, San Jose Maxbal and La Providencia). Furthermore, two deputy mayors worked with 

community organizations to establish two co-operatives  (Union Coataneca and Laguna 

Maxbal). 
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4.3.6 Entrepreneurial Development 

 
 ANACAFE technicians organized two training workshops (in San Pablo and San Miguel 

Ixtahuacan) for a total of 49 members from nine coffee producer groups. Participants learned 
about the roles and responsibilities of citizen oversight, treasury officers, budget 
implementation, balance statements and understanding and interpreting financial statements.  
 

 ANACAFE technicians in San Marcos accomplished the following:  
- Three coffee producer groups (Cooperativa Integral Agricola Nuevo Eden, Cooperativa 

Integral Agricola Nuevo Porvenir and Asociacion de Campesinos Unidos para La Paz y el 
Desarrollo Integral Comunitario –ACUPDIC) successfully complied with their legally-
mandated tax obligations, issuing special invoices and following withholding procedures for 
VAT and income taxes.  
 

- Empresa Campesina Asociativa Emanuel with 38 members recently joined ANACAFE.  
 
- Cooperativa Integral Agricola Nuevo Eden reviewed and updated their regulations on credit 

in compliance with legal requirements.   
- Asociacion de Campesinos Unidos Para la Paz y el Desarrollo Integral Comunitario 

(ACUPDIC), GAT Nuevo San Luis  and GAT El Cafetalito drafted, reviewed and approved 
internal regulations on organizational activities as a means to strengthen governance within 
their organizations.  

 
- Cooperativa Integral Agricola Nuevo Porvenir drafted and asked members to review their 

organizational structure to encourage the use of hierarchical channels and procedures.  
 

- GAT El Cafetalito and GAT Nuevo San Luis implemented cash flow controls to increase 
transparency in the use of financial resources and to promote accountability before the 
membership.   

 

- Cooperativa Integral Agricola Entre Rios Responsabilidad Limitada registered its legal 
representative with ANACAFE.  

 

- Cooperativa Integral Agricola Nuevo Eden, Asociacion de Campesinos Unidos Para la Paz y el 
Desarrollo Integral Comunitario (ACUPDIC), GAT Nuevo San Luis and GAT El Cafetalito 
reviewed and updated their regulations on credit as legally mandated.  

 
- GAT La Pena and GAT Legual completed asset inventories as measures to increase 

accountability by their respective boards.  
 

- Board members and high level authorities from Asociacion de Caficultores Miguelenses 
(ACMI) continued to hold special assemblies and monthly meetings to track implementation 
of their work plan and seek financial sustainability through membership fees.  The fees 
ensured that ACMI capital could be invested in purchasing seed and nursery supplies at 
wholesale prices to resell to members.  These measures contribute to increased productivity 
and expanded coffee plantations for ACMI members.   
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- Three coffee grower groups (Asociacion Civil de Pequenos Agricultores Flor del Cafe, 
Cooperativa Integral Agricola Entre Rios and Asociacion de Pequenos Productores de Cafe 
Liberacion –APECAFEL) submitted legal certification of their most recent harvests to 
ANACAFE, as mandated by law.  

 

- Asociacion de Pequenos Caficultores Organicos Mayas Mames –APECAFORM completed the 
process to replace registration documents within the Ministry of Government.  

 

- Seven coffee grower groups (Asociacion Civil de Pequenos Agricultores Flor del Cafe, 
Asociacion de Pequenos Caficultores Comunidades Unidas –ACIPACU, Cooperativa Integral 
Agricola Entre Rios, Asociacion de Productores de Cafe Media Cuesta, Asociacion de 
Pequenos Caficultores Organicos Mayas Mames, Asociacion de Desarrollo Integral Buenos 
Aires (ADIBA) and Asociacion de Pequenos Productores de Cafe Liberacion –APECAFEL) 
drafted annexes to their financial statement in compliance with international accounting 
standards.  They took this step to correct previous versions lacking sufficient information.  

 

The above organizations also updated their accounting software to improve processing and 
financial information.  
 

- Asociacion de Pequenos Caficultores Organicos Mayas Mames (APECAFORM) updated their 
credit balances and repayments for FY2013 and also set up a digital platform to track new 
loans and repayment schedules.   

 

 Table 17 summarizes ANACAFE`s activities in Huehuetenango to offer two certification courses 
to strengthen entrepreneurial development within grower organizations. 

 
 

TABLE 17 
ANACAFE CERTIFICATION COURSES TO STRENGTHEN ENTREPRENEURIAL DEVELOPMENT 

 Certification Course 
Participating 

Organizations 
Location 

Participants 

Women Men Total 

1 Increased Productivity 
and Competitive 
Entrepreneurial Quality  

ASOBAGRI, GAT 
San Jorge, GAT 
Blanca Flor, 

Barillas, 
Huehuetenango 8 24 32 
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 FEDECOCAGUA implemented the following activities this quarter to promote entrepreneurial 

development within coffee producer groups:  

- eight workshops to discuss bylaws for the following co-ops: Riveras del Cabuz, San Pablo, El 

Porvenir, San Jose, Comunidades Unidas, 21 de Octubre, La Bendicion and San Jose. A total 

of 198 members participated in the workshops; 

- training on management issues for 17 authorities from Cooperativa La Bendicion; 

- review process of the mission and vision statements from La Bendicion and San Pablo; 

- discuss and training authorities and employees from six co-ops in San Marcos on 

organizational values;  

- review accounting records for the following co-ops: San Pablo, La Bendicion, 21 de Octubre, 

San Jose and Nuevo Progreso (the records are now up to date as of May 31, 2014);  

- modifications to by-laws and corresponding legal procedures within two co-ops, and 

- review meeting minutes and records for the board of directors, the management council, 

the oversight council and the credit committee within Cooperativa San Pablo. 

 

 In working to strengthen entrepreneurial development within 12 horticulture producer groups 

in San Marcos and Huehuetenango, FEDECOAG technical staff provided training and assistance 

regarding organizational, management, accounting, financial and legal and tax issues to 

managers, staff and board members, as follows:   

 cash flow and asset statements;  

 management responsibilities; 

 by-law modifications;  

 fixed asset inventories;  

 responding to audit recommendations (by INGECOOP and IVE); 

 drafting credit policy and regulations;  

 updating internal controls on disbursements and income;  

 work plan to comply with IVE audit recommendations (Cooperativa 10 de Abril); 

 updating records on legal representatives and other requirements mandated by the Office 
of the Comptroller General;  

2 Learning Facilitators Cooperativa 
Esquipulas, 
ASDEFLOR, 
ASOCUC, AIDEC, 
ADICEP, UPC, 
BITENAM, GAT 
Buenos Aires and 
ADESC 

La Democracia, 
Huehuetenango 

17 8 25 

 
Total Participants   25 32 57 
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 compliance with legislation on money laundering;  

 compliance with tax requirements (ISR, IVA, IPF), and  

 review of the credit portfolio and repayment plans (Asociacion ADIS, Cooperativa San Pedro 
Unido, Cooperativa El Paraiso and Cooperativa 10 de Abril). 
 

5 Coordination, Cooperation and Exchange Mechanisms with other 
Institutions Working on Feed the Future (FtF)  

 
 The UIP continued participating within the inter-institutional platform for cooperation and 

coordination established by the National Agricultural Development Council (Consejo Nacional de 
Desarrollo Agropecuario -CONADEA) at the Ministry of Agriculture as an “opportunity for 
dialogue, coordination, cooperation and activities among a variety of technical cooperation 
efforts based on a value chains approach to promote rural development, with an initial effort 
using potato crops to improve competitiveness.”  
 

As reported previously, the UIP is signatory to a technical cooperation agreement signed on 
January 21, 2014 for the multiple alliance platform on technical cooperation and inter-agency 
coordination to support the potato crop value chain. 
 

 RVCP also continued participating on both the USAID central, as well as the provincial, 

committees for Huehuetenango and San Marcos. USAID established the committees as 

coordination and information exchange opportunities for the projects being implemented under 

Feed the Future (FtF). 

 

 FUNCAFE continued its active participation in the Nutrition Alliance resulting in cooperative 
agreements with USAID partners also working within the RVCP target area for food and 
nutritional security. USAID established the community of El Zapote, in San Miguel Ixtahuacan, 
San Marcos, as a pilot area to track activities and results under the Alliance. The partners include 
NutriSalud, under the FtF Initiative, and FUNCAFE has frequent meetings and exchanges to 
coordinate implementation.  
 

 
 

 
 
 

 

 

  



ANNEX 1: COOPERATIVE AGREEMENT # AID- 520-A-12-00004 ANACAFE - USAID 

RURAL VALUE CHAINS PROJECT FY 2014 THIRD QUARTERLY (APRIL – JUNE 2014) REPORT 

RESULTS ACHIEVED ON INDICATORS DURING THE QUARTER 

 

No. (USAID) Indicator Title Disaggregation Results achieved  

this Quarter 

4.5-2 Number of jobs attributed to FtF implementation: Total (all rural)(*)    4,029 

    Males  1,018  

    Females  3,011  

4.5-4 Gross margin per hectare of selected products (US$)   
 

  Coffee 541 

  Horticulture 1,951 

4.5.2-2 Number of hectares under improved technologies or management practices.    
 

  Crop genetics                   126  

  Pest Management   83  

  Disease management 1,028 

  Soil-related 747 

  Irrigation 2 
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No. (USAID) Indicator Title Disaggregation Results achieved  

this Quarter 

  Water management 2 

  Climate mitigation or 

adaptation  
1,455 

  Other 227 

  Total with one or more 

improved technology 
1,179 

4.5.2-5 Number of farmers and others who have applied new technologies or management 

practices as a result of USG assistance  

  
767 

4.5.2-7 Number of individuals who have received USG supported agricultural or food security 

short-term training 

  
 2,971  

    Producers 2,971 

  Technicians   

     Male 2,044 

  Female  927  

4.5.2-11 Number of private enterprises, producer organizations, water user associations, women’s 

organizations, trade and business associations, and community-based organizations 

  113 
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No. (USAID) Indicator Title Disaggregation Results achieved  

this Quarter 

receiving assistance 

    Producer organizations 90 

    Women’s organizations 23 

Comments: producer organizations with predominant female membership (over 50%) are counted as women’s organizations. 

4.5.2-12 Number of public-private partnerships formed    -.- 

Comments: there were no partnerships formalized during this quarter; however, several are under negotiation. 

4.5.2-13 Number of rural households benefiting directly from USG interventions - cumulative   7,783 

4.5.2-38  Value of new private sector investment in the agriculture sector or food chain leveraged 

by FTF implementation 
  $1,500,315 

Comments: this amount corresponds to capital investments made by producers during this quarter. 

4.5.2-39  Number of technologies or management practices in one of the phases of development 

Phase III: made available for transfer as a result of USG assistance  
  10 

Comments: The Project objectives do not include research or development of technologies or management practices; however, it is transferring already proven 

technologies and management practices. The package of technologies or management practices being transferred are organized under 10 categories: 1) 

genetics, 2) density, 3) renovation, 4) soil conservation, 5) shade management, 6) soil amendments and fertilization, 7) integrated pest management, 8) farm 

management, 9)product quality control, and 10) environmental sustainability.  
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No. (USAID) Indicator Title Disaggregation Results achieved  

this Quarter 

4.5.2‐42 Number of private enterprises, producer organizations, water user associations, women‘s 

groups, trade and business associations and community‐based 

organizations (CBOs) that applied new technologies or management 

practices as a result of   USG assistance 

 68 

  Producer Organizations 68 

4.8.2-8  Number of Climate Mitigation and/or adaptation tools, technologies, and methodologies 

developed, tested and/or adopted as a result of USG assistance 
   6 

Comments: activities counted under this indicator are: • Soil conservation practices, • Use of resistant varieties, • Composting practices, •production of trees for 

firewood, • Water reuse and recirculation, and • Integrated pest management practices. 

4.5.2-23 Value of total sales (US$)   
 

  Coffee 7,853,436 

  Horticulture 887,671 

4.5.2-30   Number of MSMEs, including farmers, receiving USG assistance to access bank loans   

  Producers 693 

4.5.2-36 Value of exports     

  Coffee 7,853,436 
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No. (USAID) Indicator Title Disaggregation Results achieved  

this Quarter 

  Horticulture 417,271 

3.1.9-1 Number of participants  trained in child health and nutrition    4,417  

    Male  1,833  

   Female  2,584  

3.1.9-15 Number of children under five reached by nutrition programs – cumulative     1,399  

    Male  709  

   Female  690  

4.5.2-14 Number of vulnerable households benefiting   7,783 

Comments: all the households receiving assistance from the Project are considered vulnerable because they are rural households, located in areas prone to 

natural disasters, with low incomes, with a majority of indigenous population and affected by high rates of chronic malnutrition. 

4.6.2-9 Number of private sector firms that have improved management practices as a result of 

USG assistance  

 
68 

4.6.2-10 Number of firms  receiving USG assistance to invest in improved technologies  68 

GNDR-2  Proportion of female participants in USG assisted program designed to increase access 

to productive economic resources (assets, credit, income or employment) 

  
24% 
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No. (USAID) Indicator Title Disaggregation Results achieved  

this Quarter 

  No. Females in coffee 1,226 

  % Female farmers in 

Coffee 
19% 

  No. Females in 

Horticulture 
264 

  % Female farmers in 

Horticulture 
30% 

  No. Females in 

Handicrafts 
1,015 

  % Artisan Females 99% 

  Total Female 

Producers  
2,505 

  Total Producers 8,433 

 



ANNEX 2 

  

TRAINET CERTIFICATION 
 
 

There are no training activities that meet the TRAINET criteria (16 or more hours) to report during 
the third quarter of RVCP implementation (FY2014 from April to June).  


